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FBIS 1419-88 W
31 March 1988

MBMORANDUM FOR: Chief, Building Supply Branch, FMD

ATTENTION: - STAT
FROM: &
, Chiet, Logistics, AS, FBIS N,
| SUBJECT: Request For BSB Support

1. FBIS is entering into its final stage for installation of modular
furniture and once again requires BSB support for removal and PTI of the
excess furniture., The next and final installation of modular furniture is
scheduled to occur in four phases beginning 8 April and continuing 15, 22 and
29 April 1988. :

2. It is requested that BSB be available at 1600 on the noted dates for
removal and PTI of 6-8 excess modular desk positions. The | | STAT
contractors will immediately follow thereafter that evening. The specific
time is very important in order to allow minimum interruption to the critical
operation of the office concerned.

3. Please J]_ej_u1E.*_lsnmgx_if_\chu_cau_a.cccmmm;la_t_e_rTur request schedule, I
may be reached o STAT

4. Your past support to FBIS has haan araatlsr annracigted,

STAT
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